SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:17AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 908 Const Calendar Day: 481 Date: 28-Sep-2013  Saturday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL: .
For the Townsend Test Rigs #5 through #11, now that all the test rigs are on site (last material from XKT
arrived earlier this week), ABF ironworkers were scheduled to start work today on setup and prep for these
tests. The ironworkers start the day on other non-CCO priorities and were going to start on the CCO 314
work at some point today. However, they end up spending the entire day on other operations and don’t
start work on CCO 314 today.

INSPECTOR OT REMARK:

Office and Field 6 hours on Saturday: Yesterday, ABF said that they might start working on CCO 314 test
rig setup today, so | am present part time in the field checking if they start any of this force account CCO
work - they do not start work today. | am also working in the office on various Townsend Test (stress
corrosion) issues and other CCO 314 issues. My shift hours are 0800 to 1430.
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